

VENTRIFY



The Ventrify Methodology

From raw idea to launched product


The Complete Workflow

Five phases, two gates, five parallel workstreams, three payment milestones



PARALLEL WORKSTREAMS

Run alongside Phases 3 – 4 after Gate 2



Client Setup

Foundation documents and payment structure — everything before research begins

- Project Init**
Run `npm run init` to personalise all template files with client details
- Brief Intake**
Browser form at `localhost:3010` captures all 8 sections of the project brief
- Brand Kit**
Client provides brand colours, fonts, logo, voice — or Claude generates one
- Payment Setup**
Configure 40/30/30 milestone split via Payment Dashboard + Stripe integration
- Client Portal**
Set up password-protected portal for progress tracking and deliverable downloads
- Welcome Pack**
Auto-generate Ventrify-branded PDF — the first deliverable the client receives

Output Files

- brief.md
- brand-kit.md
- payments.md
- portal.md
- STATUS.md

PDF Deliverable

-  **Welcome Pack**
7 pages, Ventrify-branded

Tools Used

- `npm run init` • `npm run intake`
- `npm run payments` • `npm run portal`
- `npm run pdf:welcome`

Tier Selection

- LAUNCHPAD
- VENTURE
- VENTURE PRO

Discover

Deep market research, competitor analysis, and opportunity validation

Market Analysis

- ✓ Market size & growth trends
- ✓ TAM / SAM / SOM estimates
- ✓ Key segments & pain points
- ✓ "Why Now?" market timing

Competitor Analysis

- ✓ Top 5 direct & indirect
- ✓ Feature comparison matrix
- ✓ Pricing & revenue models
- ✓ Acquisition channels

Market Opportunities

- ✓ Top 3 validated opportunities
- ✓ Blue ocean angles
- ✓ Monetisation strategy rec.
- ✓ Acquisition channel rec.
- ✓ Key risks to validate

User Insights

- ✓ Target user behaviours
- ✓ App Store review mining
- ✓ Community sentiment
- ✓ Willingness to pay analysis

SWOT Analysis

- ✓ Strengths & weaknesses
- ✓ Opportunities & threats
- ✓ Evidence-based points
- ✓ 3-5 points per quadrant

G1

Gate 1 — Client Sign-Off

Research findings presented for client review and approval

Output

5 research files in /research/
Gate 1 summary in /gate-reviews/

[Research Deck PDF](#)

Define

Product vision, feature prioritisation, tech stack, marketing strategy

PRODUCT DEFINITION

Personas
2-3 detailed user personas

Product Vision
Vision statement + value prop

MVP Features
MoSCoW prioritisation

Tech Stack
Frontend, backend, services

User Journeys
Top 3 core flows mapped

Roadmap
v1 → v1.1 → v2 timeline

MARKETING STRATEGY

Tone of Voice
Brand personality + rules

Social Strategy
Channels + pillars + tactics

Content Calendar
30-day posting plan

Auto-Generated Decks

 Research Deck PDF

All tiers

 Vision Deck PDF

Venture+

 Investor Deck PDF

Venture+

 Strategy Deck PDF

Venture+

G2

Gate 2 — Scope Lock
Product vision + MVP features approved. This is the most critical gate.



Statement of Work PDF
Formal scope agreement — must be signed before Phase 3

Dependency: Research (Phase 1) feeds directly into all Define outputs. Decks auto-regenerate if source files change.

Design & Develop

From design documentation to production-grade MVP app

Phase 3 Design

- ✓ **User Stories**
As a [persona], I want to...
- ✓ **Information Architecture**
Full screen map + navigation
- ✓ **Wireframe Notes**
Layout description per screen
- ✓ **Figma Variables Plugin**
Colours, type, spacing, radius, sizing
- ✓ **Figma Components Plugin**
Buttons, cards, inputs, all variants

Design feeds into development

Phase 4 Develop

- ✓ Project Scaffold (Expo + React Native)
- ✓ Theme & Design Tokens (light + dark)
- ✓ Navigation Architecture
- ✓ Shared Component Library
- ✓ Email Authentication + Account Deletion
- ✓ Onboarding Flow (3-5 screens)
- ✓ Core Feature Screens (all Must Haves)
- ✓ Push Notifications + Analytics

Standard Tech Stack

Frontend: Expo (React Native) Backend: Firebase
Auth: Firebase Auth Database: Firestore
Analytics: PostHog Website: Next.js + Tailwind

6 Mandatory Features

Email Auth Light/Dark Mode
Push Notifications Account Deletion
In-App Legal Links App Tracking (ATT)

Quality Gates

15-step development process
Full QA checklist (Step 14)
App Store compliance check (Step 13)
Both iOS + Android tested



Wireframe Deck PDF

Auto-generated from app screenshots — greyscale + annotated with user stories

Phase 4B — Beta Testing

TestFlight (iOS) + Google Play Internal Testing

Parallel Workstreams

Run alongside Phases 3 – 4 after Gate 2 approval

A Marketing Website

VENTURE+

Next.js + Tailwind site with 6 standard pages, 10-section homepage, blog via Sanity CMS, real Privacy Policy + Terms.

Homepage

Blog

Privacy

Terms

404

B Marketing & Social

VENTURE+

20 launch social posts across LinkedIn, Instagram, X/Twitter. Approval tool + Buffer scheduling.

Marketing Pack PDF

20 Social Posts

C Promotional Video

VENTURE PRO

1-minute video script with scene direction + audio brief with music mood and sound design.

Video Brief PDF

Script + Audio Brief

D SEO Blog Content

VENTURE+

5 SEO blog posts targeting long-tail keywords. Published to Sanity CMS with promotional social posts.

Blog Pack PDF

5 Blog Posts

E Design System

ALL TIERS

Complete token-based design system: Figma plugins (variables + components), Material Icons integration, component spec documentation, and a Next.js documentation site at localhost:3003.

Figma Variables Plugin

Figma Components Plugin

DS Documentation Site

Component Specs

Material Icons



Deliver & Retainer

Complete handoff, launch, and ongoing content production

Handoff Checklist

- ✓ Push code to 3 client GitHub repos
- ✓ Transfer Firebase project ownership
- ✓ Transfer Sanity CMS + Figma file
- ✓ Deploy to Vercel with custom domains
- ✓ Handoff document (HANDOFF.md)
- ✓ Deck approval review with client

App Store Submission

iOS	Android
EAS Build → TestFlight	EAS Build → Google Play
→ App Store Connect	Console → Internal Testing
→ Review (24-48h)	→ Production (hours)

🚀 Launch Day Playbook

Pre-launch prep → Coordinated go-live → Post-launch monitoring. Venture + Venture Pro only.

What the Client Receives

📱 iOS + Android App	🌐 Marketing Website
🎨 Figma Design System	📖 DS Documentation Site
💻 3 GitHub Repos	📄 All PDF Deliverables
🔒 Client Portal Access	🔥 Firebase Project

🔄 Monthly Retainer

VENTURE PRO: 3 MONTHS INCLUDED

- ✓ 4 new SEO blog posts
- ✓ 12 new social media posts
- ✓ 1 product update email
- ✓ 1 analytics report + recommendations
- ✓ Retainer log prevents repetition

Content memory: The retainer log grows over time, preventing Claude from ever repeating topics, angles, or formats.



Engagement Tiers

Three tiers, one methodology — choose the scope that fits

MOST POPULAR

LAUNCHPAD

AED 150,000

Core product delivery

- ✓ Phases 1-5 (core workflow)
- ✓ MVP App (iOS + Android)
- ✓ Design System + Figma
- ✓ Research Deck PDF
- ✓ SOW + Wireframe Deck
- ✓ Client Portal
- ✗ Vision / Strategy / Investor Decks
- ✗ Marketing Website
- ✗ Social Media Strategy
- ✗ Blog Content
- ✗ Promotional Video
- ✗ Monthly Retainer

VENTURE

AED 240,000

Full launch package

- ✓ Everything in Launchpad
- ✓ All 4 Presentation Decks
- ✓ Marketing Website
- ✓ Social Strategy + 20 Posts
- ✓ Marketing Launch Pack PDF
- ✓ 5 SEO Blog Posts
- ✓ Blog Content Pack PDF
- ✓ Launch Day Playbook
- ✗ Promotional Video
- ✗ Video Brief PDF
- ✗ 3-Month Retainer
- ✗ Monthly Analytics Report

VENTURE PRO

AED 330,000

Everything + ongoing support

- ✓ Everything in Venture
- ✓ Promotional Video Script
- ✓ Video Brief PDF
- ✓ 3-Month Content Retainer
- ✓ Monthly Analytics Reports
- ✓ Priority Support

Retainer includes: 4 blogs + 12 social posts + 1 email + analytics per month for 3 months

M1 40% Upfront
Before Phase 1



M2 30% Design Start
Before Phase 3



M3 30% Delivery
Before Phase 5

VENTRIFY



Built with AI. Launched with intention.

hello@ventrify.io

Dubai, UAE