



Welcome Pack

Welcome to Ventrify, Inside & Out.

This document is your guide to how we'll work together — what to expect, how we communicate, and everything you need to know from day one.

Prepared for Inside & Out

March 2026

Confidential

— YOUR VENTURE

What we're building together

CLIENT	Inside & Out
TIER	<i>To be confirmed</i>
TIMELINE	~12 Weeks
KICK-OFF	<i>To be confirmed</i>

Over the coming weeks, our team will take your idea through our proven 5-phase methodology — from deep research through to a fully launched product.

This Welcome Pack outlines how we'll work, what you'll receive, and what we need from you.

— YOUR TEAM

One team. Every layer.

You'll work with the same dedicated team from day one to delivery. No handoffs between departments, no communication gaps.

01

Strategy & Research

Market analysis, competitor research, product vision, and go-to-market planning.

02

Design & Brand

UX/UI design, design system, brand identity, and visual communication.

03

Development & Launch

Full-stack build, QA, app store submission, and deployment.

Your primary point of contact for all communication is hello@ventrify.io

— THE PROCESS

How your venture **will be built**

PHASE 01

Discover

Deep market and user research to build your evidence base

Wks 1–2

PHASE 02

Define

Shape the product vision, personas, and go-to-market plan

Wks 2–4

PHASE 03

Design

Every screen specified, every component documented in Figma

Wks 3–8

PHASE 04

Develop

Production-grade build with full QA and launch readiness

Wks 6–14

PHASE 05

Deliver

Clean handoff with full IP transfer and documentation

Wks 10–16

Two formal gate reviews ensure you approve every major decision before we proceed. Your scope is locked at Gate 2 — no surprises.

— QUALITY GATES

Your sign-off points

Gate 1: Research Sign-Off

After Phase 1, we present all research findings in a comprehensive deck. You review market analysis, competitor landscape, and user insights. We proceed only after your written approval.

Gate 2: Scope Lock

After Phase 2, we present product vision, personas, features, and roadmap. You sign the Statement of Work. This locks the MVP scope — everything from here is built to this agreed specification.

Changes to Must Have features after Gate 2 require a formal change request with timeline and cost impact assessment.

— DELIVERABLES

Everything you'll receive

CATEGORY	DELIVERABLES
Code	3 GitHub repos (app, website, design system)
Design	Figma files with design system + custom plugins
Live Products	iOS app, Android app, marketing website, design system site
Services	Firebase, Sanity CMS, PostHog analytics
Documents	10+ branded PDFs (decks, SOW, marketing pack, wireframes)
Content	20 social posts, 5 blog posts, video script
Ownership	Full IP transfer. No lock-in. Everything is yours.

— PAYMENTS

Three milestones. **No surprises.**

40%

Upfront

On signing the Statement of Work. Covers Discover and Define phases.

30%

Design Start

After Gate 2 approval. Unlocks Design and Development.

30%

On Delivery

Upon completed handoff, app store submission, and IP transfer.

Invoices are sent via Stripe. No work begins on any phase until the corresponding milestone is paid.

— YOUR PORTAL

Track everything **in real time**

You have access to a dedicated client portal where you can track project progress, view payment status, and download deliverables as they're completed.

- Project timeline & phase progress
- Payment milestone status
- Deliverable downloads (PDFs, assets, links)
- Communication log

Your portal access code will be shared separately via email.

— COMMUNICATION

How we'll stay in touch

Primary contact	hello@ventrify.io
Response time	Within 24 hours on working days
Gate reviews	Scheduled video calls with screen share
Updates	Regular progress updates via your client portal
Feedback rounds	One structured feedback round per phase

We believe in clear, direct communication. If you ever have questions, concerns, or ideas — reach out. There's no such thing as a bad question at this stage.

— FROM YOU


What we need to get started

- 1 Completed Venture Brief**
Your intake form with product details, target market, and vision.
- 2 Brand Assets (if any)**
Logo, colours, fonts, or brand guidelines you already have.
- 3 Gate Review Availability**
Two scheduled sessions for Gate 1 and Gate 2 sign-offs.
- 4 Timely Feedback**
One feedback round per phase, returned within 5 working days.
- 5 First Payment Milestone**
40% upfront to begin Phase 1.


That's it. We handle everything else — strategy, research, design, development, content, and launch.

— TIMELINE

Your venture **at a glance**



Phases overlap by design — **10–16 weeks total**



VENTRIFY

Let's build **Inside & Out.**

We're excited to bring your venture to life. If you have any questions before we begin, don't hesitate to reach out.

hello@ventrify.io

ventrify.io

Dubai, UAE