



The Ventrify Methodology

# Five phases. One outcome: Launched product.

A structured, repeatable process from raw idea to market-ready venture.  
Two client gates. Three payment milestones. Five parallel workstreams.

Methodology Overview

March 2026

Dubai, UAE

— THE PROCESS

# How every venture **is built**

Five sequential phases, each with defined deliverables, timelines, and quality gates.



Two client gates control progression: Gate 1 after Research (sign-off required), Gate 2 after Define (scope lock + SOW signed). No work proceeds without gate approval and corresponding payment milestone.

— PHASE 01

# Discover

## Research your market

We deeply research your market, competitors, and target users — building the evidence base that shapes every decision from here.

### Market Research & Analysis

TAM/SAM/SOM sizing, growth trends, regulatory landscape, and market timing assessment.

### Competitor Analysis

Feature matrix, pricing models, channel strategies, and positioning gaps across direct and indirect competitors.

### User Insights

Behaviour patterns, sentiment analysis, pain points, and willingness-to-pay indicators from real user data.

### SWOT Analysis

Strengths, weaknesses, opportunities, and threats mapped to your specific market position.

### Market Opportunities Report

Synthesised findings with actionable recommendations for product positioning and differentiation.

### Gate 1 Research Presentation Deck

Comprehensive deck presenting all findings. Client sign-off required before proceeding to Define.

● Timeline: Weeks 1–2

— PHASE 02

# Define

## Shape the product

With insights in place, we shape the product foundation — who it's for, what it does, how it's positioned, and how it goes to market.

### User Personas

3 detailed personas with goals, frustrations, and behaviours.

### Product Vision Document

North star vision, value proposition, and success metrics.

### MVP Feature Prioritisation

MoSCoW framework applied to every feature in scope.

### Tech Stack Recommendation

Evaluated options with rationale for each technology choice.

### User Journeys

End-to-end flows for every core user task and edge case.

### Product Roadmap

v1, v1.1, and v2 milestones with feature allocation.

### Tone of Voice + Social Strategy

Brand voice guide and social media content strategy.

### 4 Auto-Generated Decks

Research, Vision, Marketing, and Investor decks.

### Gate 2 Vision + SOW

Vision presentation + Statement of Work. Scope locks here.

● Timeline: Weeks 2–4

— PHASE 03

# Design

## Every pixel specified

Every screen is specified, every component documented, and the design system is built in Figma with custom plugins.

### User Stories

Complete user stories for all MVP features, with acceptance criteria and edge cases defined.

### Information Architecture

Screen map, navigation tree, and data model — the structural blueprint for the entire product.

### Wireframe Notes

Detailed layout specifications for every screen, annotated with interaction patterns and states.

### Figma Variables Plugin

82 design tokens auto-applied: colours, spacing, typography, radii, and elevation values.

### Figma Components Plugin

121 component variants built to spec — buttons, inputs, cards, modals, navigation, and more.

### Component Specification Documents

Every component documented with props, states, variants, and usage guidelines for developers.

● Timeline: Weeks 3–8



— PHASE 04

# Develop

## Production-grade build

We build the MVP to production-grade standards — a real app, not a prototype.

- ✓ **Expo mobile app** — cross-platform iOS & Android
- ✓ **Theme system** — design tokens mapped to code
- ✓ **Navigation architecture** — tab, stack, and modal routing
- ✓ **11+ UI components** — built to Figma spec
- ✓ **30+ screens** — all MVP flows implemented
- ✓ **Email authentication** — secure sign-up and login
- ✓ **Onboarding flow** — first-run experience
- ✓ **Push notifications** — Firebase Cloud Messaging
- ✓ **PostHog analytics** — event tracking + funnels
- ✓ **App Tracking Transparency** — iOS compliance
- ✓ **Demo mode** — investor-ready walkthrough
- ✓ **Wireframe Deck** — screen-by-screen reference
- ✓ **Firebase security rules** — Firestore + Storage
- ✓ **QA + App Store checklists** — submission-ready

● **Timeline: Weeks 6–14**

— PHASE 05

# Deliver

## Complete handoff

Clean, complete handoff. Everything organised, documented, and ready for you to own.

### Handoff Documentation

Architecture guide, environment setup, deployment procedures, and troubleshooting reference.

### Launch Day Playbook

Step-by-step launch checklist with timing, channels, and contingency plans.

### 3 GitHub Repositories

Mobile app, marketing website, and design system — all transferred to your organisation.

### App Store Submission

Both iOS (App Store) and Android (Google Play) submitted and approved.

### Firebase Project Transferred

Full ownership of authentication, Firestore, storage, and cloud functions.

### Sanity CMS Access

Content management system configured and handed over with admin credentials.

Full IP transfer. Client portal updated. Retainer log initialised. You own everything.

● Timeline: Weeks 10–16

— PARALLEL WORKSTREAMS

## Five streams. Running simultaneously.

After scope lock at Gate 2, five workstreams run in parallel alongside the build.

A

### Marketing Website

Next.js, 6 pages, blog via Sanity CMS, mobile-first.

B

### Marketing Content

20 social posts with visuals + Launch Pack PDF.

C

### Promo Video

1-min script + audio brief for production (Pro).

D

### SEO Blog

5 long-form posts + Blog Content Pack PDF.

E

### Design System

Figma plugins + 22-page Next.js docs site.



## — QUALITY CONTROL

# Gates, milestones, and transparency

Clear checkpoints ensure alignment and protect both parties throughout the engagement.

### Client Gates

#### Gate 1 — After Research

All research findings presented in a comprehensive deck. Client reviews market analysis, competitor landscape, and user insights. Sign-off required before Define phase begins.

#### Gate 2 — After Define

Product vision, personas, feature scope, and roadmap presented. Client signs the Statement of Work. Scope locks at this point — all remaining phases execute against the agreed specification.

### Payment Milestones

#### 40% — Upfront

Paid at project kickoff. Covers the Discover and Define phases, including all research and strategic planning.

#### 30% — Design Start

Paid after Gate 2 approval and SOW signature. Unlocks Design and Development phases.

#### 30% — On Delivery

Final payment upon completed handoff, app store submission, and IP transfer.

No work proceeds until the corresponding gate is approved and milestone is paid.

— COMPLETE HANDOFF

# Everything transfers to you

A complete inventory of everything you receive at the end of the engagement.

| CATEGORY      | WHAT YOU RECEIVE                                                                      |
|---------------|---------------------------------------------------------------------------------------|
| Code          | 3 GitHub repositories — mobile app, marketing website, design system docs             |
| Design        | Figma files with full component library + custom variables and components plugins     |
| Live Products | iOS app, Android app, marketing website, design system site, client portal            |
| Services      | Firebase (auth, Firestore, storage, functions), Sanity CMS, PostHog analytics         |
| Documents     | 10+ branded PDFs — research, vision, marketing, investor, wireframe, launch, and more |
| Content       | 20 social media posts, 5 SEO blog articles, promotional video script + audio brief    |
| Ownership     | Full IP transfer. No lock-in. No licensing fees. You own everything we build.         |



# VENTRIFY

## Let's build your **venture.**

Book a discovery call and we'll walk you through the methodology  
in detail.

[hello@ventrify.io](mailto:hello@ventrify.io)

[ventrify.io](https://ventrify.io)

Dubai, UAE